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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION V

DATE: March 11, 1995

SUBJ: Standard Scrap Metal/Chicago International Exporting Site Pollution
Report

FROM: Steve Faryan, U..S. EPA Region V OSC

TO: D. Dietrich, U.S. EPA, OSWER R. Karl, Branch Chief, EERB
J. Cisneros, Section Chief, ESS, D. Bruce, Chief RS-2
K. Lindland, ORC, D. Kimbrough, OPA, T. Krause/Mark Weber, IEPA
D. Inman, Dept. of the Environment, D. Henne, U.S. Dept. of Interior

POLREP NO: POLREP 14

II BACKGROUND
Refer to POLREP # 1
III SITE INFORMATION
Refer to POLREP # 1
IV RESPONSE INFORMATION
A. Situation
1. Current Situation

See POLREP #1
2. Renoval Activities (March 6, 1995 thru March 11, 1995)
* ERGS continued to excavate PCB, lead and cadmium contaminated soil from
main yard and load into rail cars.
* On 3/8/95 ERGS received only one rail car due to the rail car shipment of
scrap for CIE.
* ERCS continued to excavate and stockpile soil in Main Yard when rail cars
were not available to load.
* Crew continue to clear debris from the main yard to facilitate
decontamination efforts.
* ERCS completed the excavation of G-15, G-16, F-15, F-16, E-14, F-14, F-
13, and E-13 in the main yard. Confirmation samples were collected
including 3 samples along the railroad track wall of section F. The
samples were sent to the lab on March 8,9 and 10.
* Chicago International Export (CIE) continued shredder
operations throughout the week. An observation log was kept by personnel on
site to monitor the shredder operation.
* High volume polyurathane foam (HVPUF) sampling for PCBs in air was
initiated on 1/17/95 in Main Yard.
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